V1 Software Status

Legend: *Date = Scheduled Delivery as of: 7/15/97
L | Actual File Code Code Transfer - Code Build Function
e Spec Rec'd- ST| Rec'dby | SSTGto | Accepted | Complete -| Testing | Delivery to
Process ID/PGE Pl Process/Product Name v | Delivery to CM SSTG CM by CM to Test | Complete| DAAC
MOD_PRO01/PGEO1 Johnson L1A Counts 1| 6/19/96 | 4/21/97 | 4/21/97 5/7/97 5/8/97 5/9/97 5/14/97 -
5/16/97 | 5/16/97 | 5/19/97 | 5/23/97 | 6/2/97
6/20/97 | 6/20/97 | 6/20/97 | 6/23/97 | 6/30/97
MOD_PRO02/PGEO02 Guenther L1B, Calibrated 1| 2/29/96 | 8/30/96 | 8/30/96 | 11/1/96 | 11/1/96 | 12/27/96 - -
1/24/97 | 1/24/97 1/28/97 | 2/10/97 | 2/18/97
3/6/97 3/7/97 3/7/97 4/11/97 | 4/18/97
5/29/97 | 5/29/97 | 5/29/97 6/6/97 | 6/17/97
MOD_PRO3/PGEO1 Blanchette Geolocation Fields 1| 4/24/96 | 3/19/97 | 3/19/97 | 4/30/97 5/1/97 5/5/97 5/7/97 6/2/97
6/23/97 | 6/25/97 | 6/26/97 | 6/26/97 | 6/27/97
MOD_PRO4L/PGEO4 Kaufman Aerosol-Land 2| 3/8/96 8/16/96 | 9/6/96 1/3/97 1/3/97 - - -
1/16/97 | 1/16/97 - - -
1/23/97 | 1/23/97 1/24/97 - -
3/20/97 | 3/20/97 4/1/97 4/21/97 | 5/19/97
MOD_PRO4LA/PGEQ5 Kaufman Aerosol Prod, Daily 3| 4/22/96 | 6/17/96 | 6/17/96 | 2/11/97 | 2/13/97 | 2/25/97 5/2/97 | 5/19/97
MOD_PR04S/PGE04 Kaufman/Tanre [Aerosol-Sea 2| 3/8/96 7/10/96 | 7/10/96 | 3/26/97 4/2/97 4/3/97 | 4/21/97 | 5/19/97
MOD_PRO5/PGE04 Gao/Kaufman |Precipitable Water 2| 3/8/96 7/3/96 7/8/96 | 12/31/96 | 1/2/97 - - -
1/15/97 | 1/15/97 1/16/97 - -
3/20/97 | 3/21/97 - - -
4/1/97 4/2/97 4/3/97 4/21/97 | 5/19/97
MOD_PRO6CT/PGEQ6 Menzel Cld Prod - Cloud Top 2| 3/8/96 10/7/96 | 10/7/96 | 3/18/97 | 3/18/97 | 3/19/97 - -
5/21/97 | 5/21/97 | 5/21/97 717/97 | *7/23/97
MOD_PRO6IR/PGE06 Menzel Cld Prod - IR Cloud 2| 3/8/96 7/11/96 | 7/11/96 | 12/31/97 | 1/2/97 - - -
1/24/97 | 1/24/97 | 2/12/97 - -
4/28/97 | 4/28/97 5/1/97 717/97 | *7/23/97
MOD_PR0O60D/PGEO6 King Cld Prod-Optical Depth 2| 3/4/96 8/6/96 8/6/96 | 12/31/96 | 1/2/97 - - -
1/16/97 | 1/16/97 1/21/97 - -
3/18/97 | 3/18/97 | 3/31/97 - -
5/23/97 | 5/23/97 | 5/27/97 717/97 | *7/23/97
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MOD_PRO7/PGEO3 Menzel Joint Atmosphere 2| 3/8/96 8/15/96 | 8/15/96 | 12/30/96 | 1/2/97 - - -
1/10/97 | 1/13/97 1/15/97 - -
3/14/97 | 3/17/97 | 3/18/97 4/9/97 | 4/18/97
5/29/97 | 5/29/97 | 5/29/97 6/5/97 | 6/17/97
MOD_PRO0O9/PGE11 Huete/Justice |Land Surface Reflect 2| 3/6/96 9/4/96 | 9/11/96 | 10/2/96 | 10/9/96 | 10/31/96 - -
12/23/96 | 12/23/96 | 12/24/96 - -
1/29/97 | 1/29/97 | 2/20/97 - -
4/14/97 4/9/97 4/9/97 - -
4/30/97 | 4/28/97 | 4/30/97 5/2/97 | 5/19/97
MOD_PR0O9G/PGE13A Justice Land Surf Refl-250m 2G| 5/6/96 | 10/18/96 | 10/18/96| 10/2/96 | 10/9/96 | 10/31/96 - -
12/23/96 | 12/23/96 | 12/24/96 - -
1/29/97 | 1/29/97 | 2/21/97 - -
4/10/97 | 4/10/97 | 4/10/97 - -
713197 713197 713197 7114/97
MOD_PR09G/PGE13B Justice Land Surf Refl-500m 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/23/96 | 12/23/96 | 12/24/96 - -
1/29/97 | 1/29/97 | 2/24/97 - -
4/10/97 | 4/10/97 | 4/10/97 - -
713197 713197 713197 7/14/97
MOD_PR10/PGEOQ7 Hall Snow Cover 2| 3/15/96 | 5/16/96 | 5/21/96 | 9/24/96 | 10/9/96 | 10/31/97 - -
1/23/97 | 1/23/97 1/29/97 - -
3/7/97 3/7/97 3/7/97 - -
417197 417197 4/8/97 5/2/97 | 5/19/97
MOD_PR10A/PGE43 Hall Daily Snow Cover 3| 3/15/96 | 12/3/96 | 12/5/96 1/2/97 1/3/97 - - -
1/28/97 | 1/28/97 3/3/97 - -
417197 4/8/97 4/8/97
MOD_PR10G/PGE14 Hall Tiled Snow Cover 2G| 5/6/96 | 10/18/96 | 10/18/96| 12/20/96 | 12/23/96 | 12/23/96 - -
1/29/97 | 1/29/97 | 2/24/97 - -
4/3/97 4/7/97 4/8/97 - -
5/16/97 | 5/16/97 | 5/16/97 | 5/16/97 | 6/17/97
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MOD_PR11A/PGE16 Wan Land Surf Temp/Emis 2| 5/6/96 | 11/21/96 | 12/15/96| 3/18/97 | 3/18/97 - - -
3/21/97 | 3/21/97 4/1/97 - -
4/11/97 | 4/14/97 | 4/30/97 - -
6/23/97 | 6/23/97 | 6/26/97 *7/23/97
MOD_PR12M/PGE40 Strahler Monthly Land Cover 3| 3/4/96 7/9/96 7/9/96 10/9/96 | 10/9/96 | 11/4/96 - -
1/28/97 | 1/28/97 | 1/28/97 - -
3/19/97 | 3/19/97 - - -
3/20/97 | 3/20/97 | 3/20/97
MOD_PR12Q/PGE41 Strahler Quarterly Land Cover 3| 3/4/96 7/9/96 7/9/96 10/9/96 | 10/9/96 | 11/4/96 - -
1/28/97 | 1/28/97 - - -
3/21/97 | 3/24/97 4/1/97
MOD_PR13/PGE25 Huete/Justice |Veg Indices 8-Day 3| 3/1/96 10/1/96 | 10/2/96 | 1/6/97 1/10/97 | 4/11/97 - -
4/7/97 4/7/97 4/11/97 *8/6/97
MOD_PR13A/PGE27 Huete Veg Indices 16-Day 3| 3/1/96 10/1/96 | 10/2/96 1/6/97 1/10/97 | 3/12/97 - -
4/1/97 4/8/97 4/11/97 | 7/14/97
MOD_PR13B/PGE28 Huete Veg Indices Monthly 3| 3/1/96 10/1/96 | 10/2/96 1/6/97 1/10/97 | 3/12/97 - -
4/7/97 4/7/97 4/11/97
MOD_PR13C/PGE26 Huete Veg Indices 8-Day, 250m 3| 2/4/97 | 12/19/96 | 12/20/96| 2/3/97 2/4/97 - - -
4/8/97 4/9/97 4/14/97 | 7/14/97
MOD_PR14A/PGE29 Justice 8-Day Thermal Anom 3] 10/30/96 | 11/19/96 | 11/19/96| 1/3/97 1/3/97 - - -
1/8/97 1/10/97 3/5/97 - -
3/28/97 4/8/97 4/11/97 | 7/14/97 | *8/6/97
MOD_PR14G/PGE13C Justice Thermal Anomalies 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/20/96 | 12/24/96 - -
1/29/97 | 1/29/97 | 2/27/97 - -
4/10/97 | 4/10/97 | 4/10/97 | 7/14/97
MOD_PR15A1/PGE33 Running Daily Inter LAI/FPAR 3| 8/20/96 | 4/7/97 4/9/97 | 5/23/97 | 5/29/97 | 5/30/97 - -
MOD_PR15A2/PGE33 Running Daily LAI/FPAR 3| 8/20/96 | 5/23/97 | 5/23/97 | 7/2/97 718/97 7/9/97 7/9/97
MOD_PR18/PGE09 Evans Ocean Color-QC 2| 9/17/96 | 1/27/97 | 1/27/97 | 4/9/97 4/14/97 5/2/97 - -
5/28/97 | 5/30/97 6/9/97 7/10/97 | *7/23/97
MOD_PR27Y/PGE18 Esaias Primary Prod, Yearly 3| 6/28/96 | 12/6/96 | 12/16/96| 2/12/97 | 2/12/97 | 2/26/97
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MOD_PR28/PGE10 Brown Sea Surface Temp 2| 9/17/96 | 12/6/96 | 12/9/96 | 4/9/97 4/14/97 5/2/97 - -
5/28/97 | 5/30/97 6/9/97 6/25/97 | *7/23/97
MOD_PR29/PGE08 Hall Sea Ice Cover 2| 3/15/96 | 8/29/96 | 8/29/96 | 9/23/96 | 10/9/96 | 10/31/96 - -
1/23/97 | 1/23/97 1/30/97 | 2/11/97 | 2/18/97
3/7/97 3/7/97 3/10/97 | 3/10/97 -
4/7/97 4/7/97 4/7/197 4/10/97 | 4/18/97
MOD_PR29A/PGE44 Hall Sea Ice Max Extent 3| 3/15/96 | 1/28/97 | 1/28/97 | 2/20/97 | 2/21/97 - - -
3/26/97 4/3/97 4/4/97
MOD_PR29G/PGE15 Hall Tiled Sea Ice Max Ext 2G| 2/4/97 | 10/18/96 | 10/18/96 | 12/20/96 | 12/23/96 | 12/23/97 - -
1/29/97 | 1/29/97 | 2/24/97 - -
417197 417197 4/9/97 5/16/97 | 6/17/97
MOD_PR33/PGE45 Hall 10-Day Snow Cover 3| 3/15/96 | 1/13/97 | 1/13/97 | 2/13/97 | 2/13/97 - - -
3/24/97 | 3/24/97 4/2/97
MOD_PR35/PGEO03 Menzel Cloud Mask 2| 2/15/96 | 4/15/96 | 4/15/96 | 3/14/97 | 3/17/97 | 3/18/97 4/9/97 | 4/18/97
5/16/97 | 5/19/97 | 5/20/97 6/5/97 | 6/17/97
MOD_PR42/PGE47 Hall 10-Day Sea-Ice Cover 3| 3/15/96 | 2/5/97 2/5/97 | 3/26/97 4/2/97 4/4/97
MOD_PR43B1/PGE22 Strahler BRDF Subsetting 3| 5/1/96 8/19/96 | 8/20/96 | 11/27/96 | 11/27/96 | 12/6/96 - -
1/28/97 | 1/28/97 - - -
2/10/97 | 2/27/97 | 2/28/97 - -
3/21/97 | 3/21/97 4/1/97 *8/6/97
MOD_PR43B2/PGE23 Strahler BRDF/Albedo 3| 4/3/96 8/19/96 | 8/21/96 | 12/16/96 | 12/17/96 | 12/31/96 - -
1/28/97 | 1/28/97 - - -
2/10/97 | 2/27/97 3/3/97 - -
3/24/97 | 3/24/97 - - -
417197 4/9/97 4/11/97
MOD_PRANC/PGEO03 Menzel Atmos Ancillary Data N/A 3/20/96 | 6/13/96 | 6/14/96 | 12/31/96 | 1/2/97 - - -
1/14/97 | 1/16/97 1/17/97 - -
3/25/97 | 4/1/197 4/1/97 4/9/97 | 4/18/97
5/29/97 | 5/29/97 | 5/29/97 6/5/97 | 6/17/97
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MOD_PRMGGA/PGE12B Justice Tiled Geo Angles 2G| 5/6/96 | 10/18/96 | 10/18/96 | 12/20/96 | 12/20/96 | 12/23/96 - -
1/23/97 | 1/23/97 1/28/97 - -
3/25/97 4/2/97 - - -
4/3/97 4/7/97 4/7/197 4/23/97 | 5/19/97
MOD_PRMGPNTR/PGE12A Justice Pointer Map 2G| 5/6/96 | 10/18/96 | 10/18/96| 12/20/96 | 12/20/96 | 12/23/96 - -
1/23/97 | 1/23/97 1/28/97 - -
4/3/97 4/4/97 4/4/97 4/9/97 | 4/18/97
- - - 5/6/97
MOD_PRVOLC/PGEO3 Mouginis-Mark [Volcano Alert 2| 6/24/96 | 7/30/96 | 7/30/96 | 12/9/96 | 12/10/96 | 12/27/96 - -
2/3/97 2/3/97 2/7197 4/9/97 | 4/18/97
- - - 6/5/97 | 6/17/97
MOD_msbin(_ PR18)/PGE17 Evans Space Binned SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 | 5/30/97 *7123/97
MOD_msbhin(_ PR28)/PGE19 Brown Daily Space Binned SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97 *7123/97
MOD_mtbin/PGE20 Evans Interim Daily SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97 *7/23/97
MOD_mtbin/PGE49 Evans Interim Weekly SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97
MOD_mtbin/PGE50 Evans Interim 3-Week SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97
MOD_mfill/PGE51 Evans Interim 3-Week Filled 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97
MOD_mcloud/PGE53 Evans Daily SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97
MOD_mtbin/PGE54 Evans Weekly SST 3| 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97
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